

**Sprint 1 Report - VeriFi - Christopher Zarraga, Divya Machiraju, Srushti Chaudhari, Sai Gonuguntla, Ethan Williams**

**Actions to Stop Doing:**

- Pushing any changes without altering or adding a ReadMe
- Not taking into account how certain smaller changes can effect the whole system
- Dividing up work instead focusing on combined collaboration for tasks

**Actions to Start Doing:**

- Begin researching individual components
- Set up development environments
- Ensure access to github

**Actions to Keep Doing:**

- When we meet, we communicate effectively. So far in the first sprint, we have been raising questions for each other, communicating our troubles so we can help each other out, and we have been brainstorming techniques on how to improve our coding.
- Each of us have been keeping up with at least one user story, ensuring progression within the product and having something to show per each post-sprint release.
- We have made sure to document our entire process, using it to reference each of our place in the project and enforcing the Scrum process.

**Work Completed:** {Infrastructure, 1.3, 1.1, Spike 5, 1.2 Task 2}

**Work Not Completed:** {1.4, 1.2 Task 1}

**Completion Rate:**

- User Stories Completed: 2
- Sprint 2 Work Hours: 10
- Days: 7
- Sprint 1 UserStories/Day:  $2/7 = 0.286$
- Sprint 1 HoursWorked/Day:  $10/7 = 1.429$

**Sprint 1 Burnup Chart:**

**Sprint 1 VeriFi Burnup Chart:**

